

Veteran Connect

Phase 1 ProjectLibre Update Notes

Document status	Project planning support note
Version	0.1
Prepared for	ProjectLibre roadmap update
Last reviewed	11 May 2026

1. Purpose

Use this document and the companion CSV to update the imported ProjectLibre roadmap with the detailed Phase 1 tasks.

2. Recommended ProjectLibre parent task

Parent task name
Phase 1 - Product Scope and Compliance Foundation

3. Phase 1 task list

WBS	Task	Duration	Predecessor	Notes
1.1	Confirm MVP product definition	1 day	Phase 1 parent task	Required before build starts
1.2	Confirm version 1 exclusions	1 day	1.1	Locks out scoring, compensation estimates and outcome prediction
1.3	Define supported post-2026 claim scenarios	1 day	1.2	Defines new condition, worsening, new plus existing, evidence prep and unsure scenarios
1.4	Draft disclaimer and AI-use wording	1 day	1.3	Required before onboarding and AI outputs
1.5	Define first user journey	1 day	1.4	Provides the build path for wireframes and API design
1.6	Define MVP feature list	1 day	1.5	Locks initial build scope
1.7	Define first data objects	1 day	1.6	Feeds database schema planning
1.8	Define Phase 1	1 day	1.7	Defines done for

	acceptance criteria			Phase 1
1.9	Review Phase 1 pack before build starts	1 day	1.8	Final gate before Phase 2 cloud setup

4. How to update ProjectLibre

1. Open the .pod ProjectLibre file you saved after importing the roadmap.
2. Find Phase 1 - Product Scope and Compliance Foundation.
3. Insert the tasks listed above as subtasks under Phase 1.
4. Use the companion CSV file if you prefer to copy task names and durations from Excel.
5. Keep most tasks flexible and scheduled as soon as possible rather than manually fixing dates.
6. Link tasks sequentially so each task starts after the previous task finishes.
7. Set Phase 1 percentage complete as work progresses.
8. Save the .pod file after updating and keep a backup copy.

5. Phase 1 exit gate

Do not move into Phase 2 until:

The product scope, exclusions, claim scenarios, disclaimers, AI boundaries, user journey and data objects are agreed enough to guide cloud foundation and backend schema work.